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Overview of project features at Little Falls, Minn.

Contact:

Tom Heyerman, Project Manager
(651) 290-5432 (651) 290-5258 (fax)
cemvp-pm@usace.army.mil

Location/Description:

Little Fallsislocated in central Minnesotain the middle
of Morrison County. The Mississippi River flows from
north to south through the center of the city. The
problem areais located just upstream and downstream
from the U.S. Highway 10 bridge on the east side of the
Mississippi River. The problem consists of excessive
sedimentation and aguatic plant growth, whichis
degrading the water quality, affecting navigation,
causing localized erosion, adversely affecting aesthetics,
and reducing recreational use in the area.
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Information Paper

Status:

A Feasibility Study was completed in fiscal year 1999
that shows a dredging project istechnically feasible. A
Section 401 Water Quality Certificate has been
obtained from the Minnesota Pollution Control
Agency. Plans and Specifications have been completed
and the construction contract was awarded in May
2001 to Ceres Environmental. Construction is
underway.

Additional:

In March 1998, the St. Anthony Falls Laboratory
completed areport titled “Physical and Numerical
Model Study of the Little Falls Reservoir, Mississippi
River at Little Falls, Minn.” The report recommended
dredging.

Authority:

Section 106 of the Water Resources Development Act
of 1996 authorized the feasibility study. Section 106
required a study to investigate clearing, snagging, and
sediment removal at Little Falls. The Water Resources
Development Act of 2000 authorized construction.

Fiscal:

The bid for construction was $1,263,450 and this will
be entirely Federal cost. Construction completionis
scheduled for the end of October 2001. Thereis no
non-federal sponsor.
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